From: Coltrain, Katrina

To: Kady, Thomas

Cc: Prince, George; Todd Downham; Perez, Myra
Subject: Wilcox Field Schedule Update

Date: Thursday, October 15, 2015 2:58:00 PM

Thanks for the update. That is disappointing with Fugro. Maybe GeoProbe will prove
worthy. We will be out in Bristow next week for the open house, so let us know when you
might be out.

Katrina Higgins-Coltrain
Remedial Project Manager
US EPA Region 6
LA/OK/NM Section

1445 Ross Avenue

Dallas, Texas 75202
214-665-8143

From: Kady, Thomas

Sent: Thursday, October 15, 2015 2:12 PM
To: Coltrain, Katrina

Cc: Prince, George

Subject: Schedule

Katrina —

Only three firms in the US have this equipment to our knowledge -- we bid out to two of them.
Fugro rescheduled their rigs out from under us. The other firm has available rigs, but at more than
double the price. The third firm does not have rigs available until mid-November, and in addition,
they’re very hesitant to work this far away from their home office, which is in Northern California.

Coincidentally, | have learned that GeoProbe just developed a competing product. They are field
testing the unit next week at a site Minnesota. | had previously extended an offer for them to try it
out at Wilcox when were originally scheduled to be out there with Fugro. They were interested and
still are. So, we may be out there with their rig during our original timeframe; otherwise, it looks like
we're getting pushed out at least a month.

| have a call into GeoProbe to discuss. | should know more tomorrow.

Tom Kady

USEPA Environmental Response Team
2890 Woodbridge Ave.

Edison, NJ

732-735-5822
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